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January 10, 2005
(Via certified or express mail)

Mr. Kevin Turmner-Environmental Scientist, OSC  Mr. Thomas Martin, Esq.

U. S. Environmental Protection Agency Associate Regional Counsel
c/o Crab Orchard National Wildlife Refuge 77 West Jackson Boulevard (C-14J)
8588 Rt. 148 Chicago, IL 60604-3590

Marion, IL 62959

Re: Sauget Sites Area I - May 31, 2000 Unilateral Administrative Order (UAO)
Sediment / Soils Removal Action
Monthly Report; December 1 — December 31, 2004 Reporting Period

Dear Mr. Turner and Mr. Martin,

Enclosed is the Monthly Report for the Sauget Sites Area I May 31, 2000 Unilateral
Administrative Order (“UAO”) Sediment Removal Action. This submittal is in
fulfillment of the monthly reporting requirements of the UAO, Section V, and paragraph
3.4. Reporting and covers the period from December 1 to December 31 2004.

Sincerely,

teven D. Smith
Project Coordinator

cc: Nabil Fayoumi — USEPA Region 5
Sandra Bron - IEPA
Mike Coffey - USFW
Richard Williams - Solutia
Cathleen Bumb - Solutia
Mayor Frank Bergman - Cahokia
Village of Sauget —c/o P. H. Weis & Associates (Attn: Brian Nelson)
Mayor R. Sauget - Sauget, IL.
L. Glen Kurowski- Monsanto
Linda Tape - Husch & Eppenberger



Sauget Sites Area I - Sauget, Illinois

May 31, 2000 UAO - Dead Creek Sediment Removal Action

Status Report
Date of Report: January 10, 2005
Period Covered: December 1, 2004 — December 31, 2004

Work Performed During the Reporting Period

Groundwater Monitoring

e Revision 01 of the Draft Groundwater Monitoring Plan - submitted to the
Agencies on August 3, 2001. Although it has not received Agency approval, it has
been implemented.

TSCA Containment Cell

o The Operations and Maintenance Report - submitted for the Agencies’ review and
approval on August 28, 2001- remain under review. Portions of the Plan
applicable to the placement of sediments have already been approved.

e Performed inspections of the site.

¢ Inspected and maintained the 60z. geotextile/6 mil scrim reinforced poly cover
over the containment cell.

e Maintained stormwater and leachate collection controls around the containment
cell.

¢ Monitored support area facilities.

e Obtained fourth quarter 2004 samples from the groundwater monitoring wells
around the cell.

Dead Creek

At a meeting held on April 20, 2004, the U.S. EPA requested a conceptual plan for
completion of the removal of the bottom soils in Dead Creek. That plan was to be based
on soil removal in Creek Sectors F and D and, if sufficient room exists in the containment
cell, excavation of portions of in Creek Sector B. The plan was submitted to the
Agencies on May 17, 2004. Conditional approval for removal of additional soils from
Creek Sectors F, D, and B and for construction of the final cover on the sediment
containment cell was received in a letter dated September 14, 2004. The letter also
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approved the installation of a liner in Creek Sector B, provided the U.S. EPA separately
approves the design of the liner system. A schedule for implementation of the work was
submitted to the EPA on September 30, 2004 and was approved by the Agency on
October 11, 2004.

A contract was awarded to Philip Services Corporation (PSC) of Columbia, Illinois to
perform the creek dewatering work. PSC completed mobilization by the end of October
and started pumping water from Creek Sectors B and F in November. PSC were also
awarded a separate contract for the excavation of the creek bottom soils in Creek Sectors
B,D, and F.

Creek bottom soil sampling was completed Creek Sector D by the end of October. These
samples were sent to the laboratory for PCB analyses and sample splits were also
submitted for immunoassay screening. The screening results were received in early
November and indicated that only the surficial (0-1 foot depth range) soils at one location
contained PCBs in excess of 0.5 ppm. Laboratory test results were received on
December 8", Those results demonstrated that the PCB concentrations in all of the
samples were below the level of concern of 0.58 ppm, with the highest concentration
being 0.16 ppm in the same sample that screened higher than 0.5 ppm. Because of the
apparent difference between these results and the results obtained from the post
excavation sampling carried out in 2002, the Agency requested Solutia to prepare a
Technical Memorandum comparing the two sets of results and discussing the possible
reasons for any significant differences.

Creek Sector F was pumped down by the last week of November and sampling in the
bottom of the creek began on November 29" and was completed on December 3™. The
samples were screened for zinc content using X-ray fluorescence and were sent to the
laboratory for zinc analyzes. Those analytical results are expected in the first week of
January. '

A meeting was held with the Agencies and with the State and County Highway
Departments to discuss road and drainage improvement works that the County intends to
construct on Judith Lane in 2005. It was agreed that we would provide the County with
details of the lining system design by the first week of December and those details were
submitted to the County on December 2" The County will include them in their bid
documents, in the expectation that the road works contractor will have to restore the
lining at the culvert locations on the upstream side of Judith Lane. It was also agreed to
excavate between 70 and 90 cubic yards of soil from the creek to permit culvert
extensions to be constructed by the County. The Highway Department will be
responsible for staking out the excavation locations and grades and the excavated
material will be placed in the TSCA containment cell on Judith Lane.

Comments on the Creek Bottom Soil Removal Action Work Plan were received from the

Agency on November 10™. Draft resdponses to those comments were submitted to the
Agency for review on November 23",
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Data Submittal

No data are submitted with this report.

Work Scheduled for Next Reporting Period

Conduct routine inspection of the containment cell.

Continue operation of the stormwater treatment system.

Perform necessary operation and maintenance activities on the containment cell
and temporary treatment system.

Complete analyses of fourth quarter 2004 groundwater samples from monitoring
wells.

Review and validate analytical data from soil samples in Creek Sector F.
Finalize the designs for the lining in Creek Sector B.

Prepare and submit a Technical Memorandum to the Agency comparing the
results of the sampling in Creek Sectors D and F to the results from the post
excavation sampling carried out in 2002. This memorandum will include
recommendations for the limits of excavation in Creek Sectors B, D, and F.
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PROJECT COMPLETION

Mobilization 100 %
Berm Construction 100 %
Liner Installation 100 %
Sediment Removal Preparation 100 %
Sediment Excavation (Site M) 100 %
Sediment Excavation (Original Scope of Work) 100 %
Sediment Excavation (Sector F) 100 %
Temporary Cover installation 100 %
Demobilization - Phase 1 100 %
Final Cover Installation 0 %
Demobilization - Phase Il 0 %
Final Report Preparation 0 %
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